LenelS2 - Multi-Cloud Monitoring Dashboard Enhance

10/25/24 – 11/01/24

Progress	Risks
• Completed PoC of Logstash -> ElasticSearch -> Grafana	• Not yet through documentation (Dylan, Laxmi, & Ethan)
Plans	**Needs**
• Review of previous year's documentation • Midterm evaluation preparation • Feature questions doc creation	• Developer account access

Meeting Notes:

- Worked on midterm evaluation sheet

- Started talking about creation of feature questions document

- Assigned group members who have not yet completed reading through documentation to do so