LenelS2 - Multi-Cloud Monitoring Dashboard Enhance

11/07/24 – 11/14/24

Progress	Risks
- Solicited more requirements from sponsor - Created WBS for front and backend - Created risk management sheet - Created Gantt chart - Defined PoCs for sprint	Dylan exams (11/11)
Plans	**Needs**
- Work on PoCs and show progress at the next team meeting - Add update risk chart - Start on updated prfaq	- Developer account access - Style Sheet