LenelS2 - Multi-Cloud Monitoring Dashboard Enhance

10/31/24 – 11/07/24

Progress	Risks
- PoC refinement research - Requirements gathering document - Rethinking team process methodology - Finishing project plan documents	Ethan out on trip Tuesday
Plans	**Needs**
- Ask remaining requirement questions - Continue to refine PoC - Begin updating/creating documentation	- Developer account access - Style sheet