Weeks	Hours	Tasks					
9/22 - 9/28	10	Project Website, React and Grafana PoC, Stack Research					
9/29 - 10/5	5	Jest Research, Docker PoC					
10/6 - 10/12	2	PoC planning					
10/13 - 10/19	1	EIK Poc					
10/20 - 10/26	6	EIK Poc					
10/27 - 11/02	8	Trello Overhaul and ticket creation, requirement research, process and norm refinement					
11/03 - 11/09	8	Created backend test plan, helped create kubernetes PoC					
11/10 - 11/16	10	Test Plan, building SPoG locally, React Testing Library					
11/17 - 11/23							
11/34 - 11/30							
12/01 - 12/07							
12/08 - 12/14							
12/15 - 12/21							